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Transition Groups

I P ti t• In‐Patients
• Wounded, Ill & Injured
O t P ti t / St ff• Out‐Patients / Staff
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In‐Patients

• Approximately 150 in‐patients transported via pp o a e y 50 pa e s a spo ed a
ambulance from WRAMC to NSA Bethesda in 
August

• Coordination with local law enforcement 
agencies to ensure efficient execution.

• Successful exercise completed on Sun Jun 12• Successful exercise completed on Sun, Jun 12.
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Wounded, Ill & Injured

• Phased transition of WII will occur in August.g
• Personal transportation will be utilized.
• Assistance provided by family and/or non‐

medical attendants. 
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Out‐Patients & Staff

• Beginning early Jul, WRAMC will slowly reduce capacity (less 
appointments) phased b clinicappointments); phased by clinic.

• Beginning in Jun/Jul (peak 2nd – 4th week of Aug), staff will 
transition over to NSA Bethesda.

• Not an instantaneous transition – new staff will go through a 
short period of training (orientation – equipment, 
procedures).

• Current WRAMC patients will have an opportunity to get an 
appointment at the new facility or wait for transition of 
preferred provider.p p

• Urgent care visits will continue as needed.
• Gradual increase until full operational status in mid‐

SeptemberSeptember.
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Traffic Mitigation

 Gates
 North Gate: Estimate Jul ‘11 North Gate: Estimate Jul  11.
 South Gate: Estimate Aug ‘11.
 University Gate: Estimate Aug ‘11.
(Perimeter Rd continues until Nov ‘11).

Pass & ID Intersection 
Improvement

Dec 10 – Jul 11

ECP
1

Apr 11 – Aug 11 Truck
 Traffic Signals

 North Gate: Estimate Jul ‘11.
 University Gate: Estimate Aug ’11 

E i Mi

Apr 11 Aug 11 Truck 
Inspection 
Station/ECP / 
Perimeter Rd

Feb 11 – Nov 11
 Exterior Misc

 Bus Shelters (coordination Mont Co):
Estimate Jul/Aug ‘11.

 Interior Misc

ECP
2 Apr 11 – Aug 11 TBD

ECP 4
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 Interior Misc
 Palmer/Brown Intersection: Est. Aug ‘11.
 ADA Accessibility: Estimated Jul ‘11.

ECP TBD
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END


